

# TG1 Convener's Report to TC39

1 October 2003

#### **Officers**

Convener: Mr. Rok Yu

ECMAScript Edtion 4 (E4) Editor: Mr. Waldemar Horwat

ECMAScript for XML (E4X) Editor: Mr. John Schneider

## Meetings

The following meetings have occurred since the March 2003 report:

24 April 2003 Conference call, hosted graciously by BEA

8-9 May 2003 Redmond, WA, USA, hosted graciously by Microsoft

22-23 May 2003 Conference call, hosted graciously by BEA

5-6 June 2003 Mountain View, CA, USA, hosted graciously by Netscape

19-20 June 2003 Conference call, hosted graciously by Microsoft

1-2 July 2003 Redmond, WA, USA, hosted graciously by Microsoft

15-17 July 2003 San Francisco, CA, USA, hosted graciously by Macromedia

22 August 2003 Conference call hosted graciously by Microsoft

4-5 September 2003Redmond, WA, USA, hosted graciously by Microsoft

29-30 September 2003 Ilminster, Somerset, England, hosted graciously by Jaggersoft

The next upcoming meeting is:

6-7 November 2003 San Francisco, CA, USA, hosted graciously by Macromedia

#### **Attendees**

The meetings were attended by representatives from companies Netscape, BEA, RIM, IBM, Macromedia, and Microsoft.

### **Progress**

Mr. Waldemar Horwat resigned from the position as E4 Editor at the July 15<sup>th</sup> meeting. At that time, the working group had reached consensus on the features in E4 and was nearing completion of algorithms. The working group decided to suspend work on E4 until ECMAScript for XML (E4X) is completed and a new editor is identified. The working group thanks Mr. Horwat for his efforts as E4 Editor.

Ecma International Rue du Rhône 114 CH-1204 Geneva T/F: +41 22 849 6000/01 <u>www.ecma-international.org</u>

MBo 2003tq1-022.doc

For Ecma use only



The working group agreed that the first version of the E4X will continue to be developed as an extension to ECMAScript Edition 3 and that the integration of E4X into ECMAScript will be completed in the next version per the original terms of reference.

During the September 4<sup>th</sup> meeting the group resolved all open design issues. The working group is in the process of reviewing and revising the draft to ensure consistency, correctness, and completeness. The working group plans to submit the final specification for postal ballot by the end of 2003.

## Drafts to be submitted to TC for adoption

None

Recommendations

None

Rok Yu

Convener TG1